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I n [e [d Integral Consulting Inc.
319 SW Washington Street

[UHSU|1iﬂq inc. Suite 1150
Portland, OR 97204

telephone: 503.284.5545
facsimile: 503.284.5755
www.integral-corp.com

January 14, 2016

Ms. Jennifer Sutter

Voluntary Cleanup and Portland Harbor Section
Oregon Department of Environmental Quality
700 NE Multnomah St.

Suite 600

Portland, OR 97232

Subject: Fourth Quarter 2015 Progress Report for EVRAZ Oregon Steel Facility in
Portland, Oregon WPMVC-NWR-00-10

Dear Ms. Sutter:

On behalf of EVRAZ Oregon Steel (EOS), Integral Consulting submits to the Oregon
Department of Environmental Quality (DEQ) this Fourth Quarter 2015 Progress Report for
the EOS facility in Portland, Oregon, located at 14400 N. Rivergate Blvd. This report is
submitted in accordance with Section IL.H of the June 2000 Voluntary Remediation
Investigation Source Control Measure Agreement (Voluntary Agreement) for the EOS
facility. This report documents and discusses the project activities from October 1 through
December 31, 2015 (fourth quarter of 2015). In addition, this report describes activities
planned for the first quarter of 2016.

Actions Completed During the Fourth Quarter 2015

Stormwater Source Control

The ISCO continuous flow monitoring sensor was replaced at the Northern Outfall (003) in
December. Loading study stormwater sampling at the Northern Outfall (003) was
attempted on December 22; the ISCO sampler malfunctioned and a representative sample
was not collected. Sediment thickness in the basin remains below the criteria set for
cleanout.

Riverbank Source Control

EOS continued implementing the riverbank source control measure during the fourth
quarter of 2015. The source control measure construction is substantially complete. Strider
Construction Company finalized bank and upper beach backfilling during the fourth
quarter. Marker stakes were installed in the portions of the upper beach and north alcove
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where post-excavation sampling indicates remaining subgrade soils exceed 100 pg/kg for
total PCB Aroclors. The berm was reconstructed with imported berm backfill soil and
topsoil and the surface was covered with jute matting. Approximately 80% of the berm
was re-vegetated during the fourth quarter.

The remainder of stockpiled bank soil was disposed of at Riverbend Landfill in
McMinnville, Oregon during the fourth quarter. The stockpile area used to stage soil for
offsite disposal was deconstructed. A marker layer and 6-in. layer of imported crushed rock
were placed and compacted on top of the previously compacted upper beach soil in the
mold basement. Excavated upper beach soil and berm soil placed along the north side of
the east landfill were compacted, and the compacted surface was hydroseeded during the
fourth quarter of 2015.

Groundwater Source Control

No groundwater work was completed by EOS during the fourth quarter of 2015.
Upland Remedial Action / Risk Assessment

Status of the Upland Human Health Risk Assessment (HHRA) remains unchanged during
the fourth quarter of 2015 due to focus of resources on the riverbank source control
measure.

Other

On December 20, 2015, approximately 50 gallons of hydraulic fuel oil was released when a
forklift hydraulic hose failed in the pipe yard near the Pipe Mill. The hydraulic oil was
released to the packed gravel surface. EOS employees responded immediately using
absorbent clay and spill socks to contain the released oil and ensure storm drains were not
impacted. The EOS emergency response contractor arrived shortly after the release,
removing free standing oil and water with a vacuum truck and excavating impacted

soils. A spill report with details on the clean-up, disposal and soil sampling will be filed
with DEQ in the first quarter of 2016, as required.

Problems Experienced During the Fourth Quarter 2015

No significant problems were encountered during the fourth quarter of 2015.
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Actions Scheduled for the First Quarter 2016

EOS is planning the following source control and upland closure-related activities for the
first quarter of 2016:
Stormwater Source Control

e Monitor sediment depth accumulation in the stormwater clarification basin

e Conduct stormwater sampling from the Northern Outfall (003). Should initial
sampling results indicate additional stormwater treatment system upgrades are
necessary, EOS will confer with DEQ. If upgrades are necessary, loading study
sampling will be discontinued and restarted after upgrades are implemented.

Riverbank Source Control

e Complete planting on the upper beach and gradual riparian slopes. A track-
mounted “stinger” will be used to plant cottonwoods on the upper beach in
February 2016, assuming river levels remain below the Mean High Water elevation
of 9.6 ft National Geodetic Vertical Datum of 1929. If the upper beach remains
inundated in Q1-2016, then upper beach planting will be rescheduled for Q4-2016

e DPrepare the Source Control Measure construction completion report.
Groundwater Source Control

e Discuss no further action determination status with DEQ.
Upland Remedial Action/Risk Assessment/Feasibility Study

e Finalize revisions to the HHRA and submit to DEQ.

If you have any questions regarding this report, please contact me at (503) 943-3629 or
Linda Baker at (206) 957-0314.

Sincerely,

£ - l—

Craig Heimbucher, P.E.
Project Manager

cc: Drew Gilpin and Debbie Deetz Silva — EOS
Joan Snyder — Stoel Rives
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Loren Dunn - Riddell Williams
Linda Baker — Integral Consulting
Eva DeMaria - EPA

File C1144-202
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